

ID	Task Mode	Task Name	Duration	Start	Finish	27 Oct '14			
						S	M	T	W
1		Scrum Meeting	71 days	Sat 01/11/14	Fri 06/02/15				
2		Analisis Kebutuhan	5 days	Sat 01/11/14	Thu 06/11/14				
3		Sistem Yang Berjalan	5 days	Fri 07/11/14	Thu 13/11/14				
4		Determine additional capability requirement	5 days	Fri 14/11/14	Thu 20/11/14				
5		Develop alternative approach	5 days	Fri 21/11/14	Thu 27/11/14				
6		Spesifikasi Kebutuhan	7 days	Fri 28/11/14	Mon 08/12/14				
7		Develop preminilinary software spesification	5 days	Fri 28/11/14	Thu 04/12/14				
8		Develop detailed software specification	5 days	Fri 05/12/14	Thu 11/12/14				
9		Develop preminilinary hardware spesification	5 days	Fri 12/12/14	Thu 18/12/14				
10		System Design	7 days	Mon 01/12/14	Tue 09/12/14				
11		Desain Secara Umum	3 days	Wed 10/12/14	Fri 12/12/14				
12		Develop software module	6 days	Sat 13/12/14	Fri 19/12/14				
13		Design hardware subsystem	4 days	Sat 20/12/14	Wed 24/12/14				
14		Integrated system	5 days	Thu 25/12/14	Wed 31/12/14				
15		Develop detailed system design	4 days	Thu 01/01/15	Tue 06/01/15				
16		System Development	8 days	Wed 07/01/15	Fri 16/01/15				
17		Write code for system modules	50 days	Mon 01/12/14	Fri 06/02/15				
18		Construct hardware subsystem	9 days	Thu 01/01/15	Tue 13/01/15				
19		Develop prototype	7 days	Wed 14/01/15	Thu 22/01/15				
20		Testing	4 days	Fri 30/01/15	Wed 04/02/15				
21		Test Unit	8 days	Sat 31/01/15	Tue 10/02/15				
22		Test code	6 days	Sat 24/01/15	Fri 30/01/15				
23		Modify code	6 days	Sat 31/01/15	Fri 06/02/15				
24		Test hardware	3 days	Tue 03/02/15	Thu 05/02/15				


Project: Project1
Date: Sat 07/03/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	27 Oct '14			
						S	M	T	W
25		Modify hardware	6 days	Mon 02/02/15	Mon 09/02/15				



Project: Project1 Date: Sat 07/03/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project1 Date: Sat 07/03/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















17 Nov '14			08 Dec '14			29 Dec '14			19 Jan '15			09 Feb '15		
W	T	F	S	S	M	T	W	T	F	S	S	M		



Project: Project1 Date: Sat 07/03/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

02 Mar '15			23 Mar '15			13 Apr '15			04 May '15			25 May '15
M	T	W	T	F	S	S	M	T	W	T	F	S

Project: Project1
Date: Sat 07/03/15

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

02 Mar '15			23 Mar '15			13 Apr '15			04 May '15			25 May '15
M	T	W	T	F	S	S	M	T	W	T	F	S



Project: Project1 Date: Sat 07/03/15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	